
## Project Report: Visão Geral - Owl Monitoramento



## Milestones and associated tasks

Milestone	Description	Date Due	Responsible	Status	Days Late	<b>Date Completed</b>
Dashboard e lista de incidentes pa flow	Plano de alteração de máquinas entre contas Gcloud. Instalador linux para coleta de dados de Flow e gravação no banco de dados. Tela de regras Ações de envio para incidentes (Ações para gráficos sem regras cadastradas pelo cliente). Tela de cadastro de tipo de incidente. Tela de incidentes. Dashboard para gráficos do Flow. Gravação dos logs.		Rafael M., Erick J.	Upcoming		
Milestone	Description	Date Due	Responsible	Status	Days Late	Date Completed
Primeira entrega para SW One	Instalador do Windows com coletas sendo salvas em banco de dados Melhoria no visual da tela do coletor para Windows Descoberta de equipamentos visíveis na rede interna pelo coletor Ações de envio de e-mails e chamados para multitask Cadastro de equipamentos Cadastro de itens Cadastro de templates Cadastro de configurações Coletas de Linux	10 Jun (2019)	Rafael M., Erick J.	Upcoming		
Milestone	Description	Date Due	Responsible	Status	Days Late	Date Completed
Entrega final	Coletas Mikrotik Tela de cobrança Tela de logs Publicações automáticas Documentação dos 4 sistemas (Coletor client, coletor server, Owl client e Owl server)	22 Jul (2019)	Rafael M., Erick J.	Upcoming		

## Tasks not associated with a milestone

## Entregas – Owl Monitoramento (Tasklist)

Task	Description	Start Date	Date Due	Assigned To	Date Created	Priority	Progress	Status	Est.	Non-billable	Billable
Plano de desastre	Trocar máquinas de conta Gcloud	28 Mar (2019)	29 Mar (2019) (5 days ago)	Erick J.	28 Mar (2019)		0%	Not started	None	None	None
Gravar configurações do master		01 Apr (2019)	01 Apr (2019) (2 days ago)	Erick J.	27 Mar (2019)		80%	Started	None	None	None
Disponibilizar configuração do master		02 Apr (2019)	02 Apr (2019) (Yesterday)	Erick J.	27 Mar (2019)		20%	Started	None	None	None
Listener para recepção de novos dados		28 Mar (2019)	02 Apr (2019) (Yesterday)	Rafael M.	28 Mar (2019)		90%	Started	None	None	None
Windows - Coleta de CPU		03 Apr (2019)	03 Apr (2019)	Erick J.	27 Mar (2019)		50%	Started	None	None	None
Gravação de dados coletados		04 Apr (2019)	04 Apr (2019)	Erick J.	27 Mar (2019)		0%	Not started	None	None	None
Criação do ambiente de testes para coleta Flow		05 Apr (2019)	05 Apr (2019)	Erick J.	29 Mar (2019)		0%	Not started	None	None	None
Tela de incidentes	Na tela do cliente colocar uma configuração para mostrar os seus incidentes para a revenda (Não deixar disponível a opção para o cliente, apenas para os usuários revendas).	05 Apr (2019)	05 Apr (2019)	Rafael M.	28 Mar (2019)		0%	Not started	None	None	None
Levantar resultados esperados para dashboard	Conversar com o Marcelo os dados que os clientes dele estão esperando	05 Apr (2019)	05 Apr (2019)	Rafael M., Erick J.	28 Mar (2019)		0%	Not started	None	None	None
Entendimento nfDump		08 Apr (2019)	09 Apr (2019)	Erick J.	27 Mar (2019)		20%	Started	None	None	None
Consultas de agrupamento NfDump		10 Apr (2019)	10 Apr (2019)	Erick J.	27 Mar (2019)		0%	Not started	None	None	None
Tela de regras		08 Apr (2019)	11 Apr (2019)	Rafael M.	28 Mar (2019)		0%	Not started	None	None	None
Controller Whols		11 Apr (2019)	11 Apr (2019)	Erick J.	28 Mar (2019)		0%	Not started	None	None	None
Controller cadastro para revenda e cliente		16 Apr (2019)	16 Apr (2019)	Rafael M.	01 Apr (2019)		0%	Not started	None	None	None

Criar instalador Linux		12 Apr (2019)	17 Apr (2019)	Erick J.	27 Mar (2019)	0%	Not started	None	None	None
Tela cadastro para revenda e cliente		17 Apr (2019)	17 Apr (2019)	Rafael M.	01 Apr (2019)	0%	Not started	None	None	None
Tela dashboard com gráficos		18 Apr (2019)	19 Apr (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None
- Gráficos listas		18 Apr (2019)	18 Apr (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None
- Indicadores únicos		18 Apr (2019)	18 Apr (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None
- Gráficos de colunas		19 Apr (2019)	19 Apr (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None
- Gráfico de pizza		19 Apr (2019)	19 Apr (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None
- Gráfico de linhas		19 Apr (2019)	19 Apr (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None
Ajustes na Sprint 1		22 Apr (2019)	03 May (2019)	Rafael M., Erick J.	01 Apr (2019)	0%	Not started	None	None	None
Estruturação do ambiente de homologação	Necessidade de rever o modo criado para subir as máquinas clusterizadas	06 May (2019)	06 May (2019)	Erick J.	27 Mar (2019)	0%	Not started	None	None	None
Controller de configurações		06 May (2019)	07 May (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None
Tela de cadastro para servidores master (Windows)	Precisa trabalhar o layout	07 May (2019)	07 May (2019)	Erick J.	27 Mar (2019)	0%	Not started	None	None	None
Tela de configurações		08 May (2019)	09 May (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None
Descoberta de equipamentos em rede		08 May (2019)	10 May (2019)	Erick J.	27 Mar (2019)	0%	Not started	None	None	None
Publicação manual no jenkins e homolog		13 May (2019)	14 May (2019)	Rafael M., Erick J.	28 Mar (2019)	0%	Not started	None	None	None
Windows - Descoberta de rede		13 May (2019)	14 May (2019)	Erick J.	27 Mar (2019)	0%	Not started	None	None	None
Publicação manual em produção	Preparação de alta disponibilidade para atualizações	15 May (2019)	15 May (2019)	Rafael M., Erick J.	28 Mar (2019)	0%	Not started	None	None	None
Controller de Logs		16 May (2019)	17 May (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None
Controller cadastro de equipamentos		20 May (2019)	20 May (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None

Tela cadastro equipamentos		21 May (2019)	21 May (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None
Controller cadastro itens		22 May (2019)	22 May (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None
Tela cadastro itens		23 May (2019)	23 May (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None
Tela de templates	Owl - Disponibiliza o básico nos templates Revendas - Podem disponibilizar os que tem na Owl e também podem criar novos templates de regras e ações Cliente - Pode alterar os templates conforme demanda	24 May (2019)	24 May (2019)	Rafael M.	29 Mar (2019)	0%	Not started	None	None	None
Coletas Windows		15 May (2019)	27 May (2019)	Erick J.	28 Mar (2019)	0%	Not started	None	None	None
- Memória		15 May (2019)	15 May (2019)	Erick J.	28 Mar (2019)	0%	Not started	None	None	None
- Disponibilidade		16 May (2019)	16 May (2019)	Erick J.	28 Mar (2019)	0%	Not started	None	None	None
- Logs		17 May (2019)	20 May (2019)	Erick J.	28 Mar (2019)	0%	Not started	None	None	None
- Armazenamento		21 May (2019)	21 May (2019)	Erick J.	28 Mar (2019)	0%	Not started	None	None	None
- Windows Update		22 May (2019)	23 May (2019)	Erick J.	28 Mar (2019)	0%	Not started	None	None	None
- Aplicações		24 May (2019)	27 May (2019)	Erick J.	28 Mar (2019)	0%	Not started	None	None	None
Instalador do Collector client para Windows		28 May (2019)	29 May (2019)	Erick J.	28 Mar (2019)	0%	Not started	None	None	None
Controller de ações	Na execução das regras deverá executar ações Essas ações devem possuir um modo de acompanhamento para confirmar se rodaram corretamente	03 Apr (2019)	31 May (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None
- Controller enviar para incidente		03 Apr (2019)	04 Apr (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None
- Controller fazer uma consulta para demonstrar em gráfico		12 Apr (2019)	15 Apr (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None
- Controller para enviar para e-mail		27 May (2019)	29 May (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None

- Controller para enviar para multitask	30 May (2019)	31 May (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None
Navegação por abas	03 Jun (2019)	06 Jun (2019)	Rafael M.	01 Apr (2019)	0%	Not started	None	None	None
Coletas Linux	30 May (2019)	07 Jun (2019)	Erick J.	28 Mar (2019)	0%	Not started	None	None	None
- CPU	24 Jun (2019)	24 Jun (2019)	Erick J.	28 Mar (2019)	0%	Not started	None	None	None
- Memória	25 Jun (2019)	26 Jun (2019)	Erick J.	28 Mar (2019)	0%	Not started	None	None	None
- Disponibilidade	27 Jun (2019)	27 Jun (2019)	Erick J.	28 Mar (2019)	0%	Not started	None	None	None
- Armazenamento	28 Jun (2019)	01 Jul (2019)	Erick J.	28 Mar (2019)	0%	Not started	None	None	None
- Logs	02 Jul (2019)	02 Jul (2019)	Erick J.	28 Mar (2019)	0%	Not started	None	None	None
Ajustes na Sprint 2	10 Jun (2019)	21 Jun (2019)	Rafael M., Erick J.	01 Apr (2019)	0%	Not started	None	None	None
Levantar custo por produto implementado	24 Jun (2019)	25 Jun (2019)	Rafael M., Erick J.	28 Mar (2019)	0%	Not started	None	None	None
Levantar formato de cobrança dos produtos	26 Jun (2019)	26 Jun (2019)	Rafael M., Erick J.	28 Mar (2019)	0%	Not started	None	None	None
Controller para cobrança	27 Jun (2019)	28 Jun (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None
- Aplicação de cobrança da revenda para o cliente	27 Jun (2019)	27 Jun (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None
<ul> <li>Aplicação da cobrança do administrador para a revenda</li> </ul>	28 Jun (2019)	28 Jun (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None
Tela de cobrança	01 Jul (2019)	03 Jul (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None
- Cobranças no cliente	01 Jul (2019)	01 Jul (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None
- Cobranças na revenda	02 Jul (2019)	02 Jul (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None
- Visão geral da administração - Owl Monitoramento	03 Jul (2019)	03 Jul (2019)	Rafael M.	28 Mar (2019)	0%	Not started	None	None	None
Coletar Mikrotik	24 Jun (2019)	03 Jul (2019)	Erick J.	28 Mar (2019)	0%	Not started	None	None	None
- Identificar SNMP's para monitorar	03 Jul (2019)	04 Jul (2019)	Erick J.	28 Mar (2019)	0%	Not started	None	None	None

Tella de Logs								
Commentação Collector Client	- Coleta de dados	09 Jul (2019)	Erick J.	0%	Not started	None	None	None
Count   Coun	Tela de Logs	05 Jul (2019)	Rafael M.	0%	Not started	None	None	None
C2019    C	Documentação Collector Client	08 Jul (2019)	Erick J.	0%	Not started	None	None	None
C2019   C201	- Usabilidade	11 Jul (2019)	Erick J.	0%	Not started	None	None	None
Cole	- Técnico	12 Jul (2019)	Erick J.	0%	Not started	None	None	None
C2019   C201	Documentação Collector Server	10 Jul (2019)	Erick J.	0%	Not started	None	None	None
Documentação Owl Client   Q8 Jul (2019)   11 Jul (2019)   Rafael M.   27 Mar (2019)   0%   Not started   None   None   None   None (2019)   10 Jul (2019)   Rafael M.   28 Mar (2019)   0%   Not started   None   None   None (2019)   11 Jul (2019)   Rafael M.   28 Mar (2019)   0%   Not started   None   None   None (2019)   None   None (2019)   None (2	- Usabilidade	15 Jul (2019)	Erick J.	0%	Not started	None	None	None
Collab   C	- Técnico	15 Jul (2019)	Erick J.	0%	Not started	None	None	None
Completed   Comp	Documentação Owl Client	11 Jul (2019)	Rafael M.	0%	Not started	None	None	None
Publicação automática no Jenkins   11 Jul (2019)   Rafael M., (2	- Usabilidade	10 Jul (2019)	Rafael M.	0%	Not started	None	None	None
Publicação automática em produção   17 Jul (2019)   17 Jul (2019)   Rafael M., 28 Mar (2019)   0%   Not started   None   None   None produção   18 Jul (2019)   18 Jul (2019)   Rafael M. 27 Mar (2019)   0%   Not started   None   Non	- Técnico	11 Jul (2019)	Rafael M.	0%	Not started	None	None	None
Documentação Owl Server   18 Jul (2019)   18 Jul (2019)   Rafael M.   27 Mar (2019)   0%   Not started   None   None (2019)   18 Jul (2019)   18 Jul (2019)   Rafael M.   28 Mar (2019)   0%   Not started   None   None (2019)   18 Jul (2019)   Rafael M.   28 Mar (2019)   0%   Not started   None   None   None (2019)   None (2019)   None (2019)   None (2019)   Rafael M.   28 Mar (2019)   0%   Not started   None   None (2019)   None (2019)   None (2019)   Rafael M.   27 Mar (2019)   None (2	Publicação automática no Jenkins	16 Jul (2019)		0%	Not started	None	None	None
Completed   Comp		17 Jul (2019)		0%	Not started	None	None	None
Completed   Comp	Documentação Owl Server	18 Jul (2019)	Rafael M.	0%	Not started	None	None	None
Ajustes na Sprint 3       22 Jul (2019)       09 Aug (2019)       Rafael M., Erick J.       01 Apr (2019)       0%       Not started       None       None       None         Desenho da solução completa       Rafael M., Erick J.       27 Mar (2019)       100%       Completed None       None       None       None       None	- Usabilidade	18 Jul (2019)	Rafael M.	0%	Not started	None	None	None
(2019) Erick J. (2019)  Desenho da solução completa Rafael M., 27 Mar 100% Completed None None None Erick J. (2019) 28 Mar	- Técnico	18 Jul (2019)	Rafael M.	0%	Not started	None	None	None
Erick J. (2019) 28 Mar	Ajustes na Sprint 3	09 Aug (2019)		0%	Not started	None	None	None
(2019)	Desenho da solução completa			100%		None	None	None

Definição do banco de dados	Para os coletores master serão utilizados o MySql, para a massa de dados de	Erick J.	27 Mar (2019)	100%	Completed 28 Mar	None	None	None
	coletas será utilizado o SqlServer na versão Web Edition. Sua licença é contabilizada por CPU, a cada 2 CPU's é necessária uma nova licença.				(2019)			
Estruturação do repositório		Anybody	27 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Estruturação Collector Server		Anybody	27 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Estruturação Collector Client		Anybody	27 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Estruturação Owl Server		Anybody	27 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Estruturação Owl Client		Anybody	27 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Modelagem do banco de dados		Anybody	27 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Pesquisar ferramenta de Wiki	Atualmente será utilizado o OneNote. Houve dificuldades de encontrar uma boa opção de base de conhecimento.	Anybody	27 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Multiconexões por clientes		Anybody	27 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Autenticação e permissionamentos		Anybody	27 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Preparação do contêiner		Anybody	27 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Preparação do contêiner		Anybody	27 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Listagem de telas e requisitos		Anybody	27 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None

Gravar as configurações de descoberta locais	Anybody	27 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Windows - Descoberta de discos	Anybody	27 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Windows - Descoberta de aplicações	Anybody	27 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Criação automática do banco de dados	Anybody	28 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Criação de controller para empresa	Anybody	28 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Default Filter para clientes	Anybody	28 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Alterar cliente logado	Anybody	28 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Alteração de cliente logado	Anybody	28 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Trocar chaves de ld por UUID	Anybody	28 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Inserir soft delete no sistema	Anybody	28 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Controller de grupos	Anybody	28 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Tela de grupos	Anybody	28 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Controller de usuário	Anybody	28 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Tela de usuário	Anybody	28 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Controller de IC (Incidentes)	Anybody	28 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None

					None	None	None
Controller de regras	Anybody	28 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Tela cadastro de empresas	Anybody	28 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Controller cadastro de empresa	Anybody	28 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None
Tela inicial	Anybody	28 Mar (2019)	100%	Completed 28 Mar (2019)	None	None	None

Generated for Erick Jonathan Peiker at 13:52 03/04/2019